PAYLOAD MAJOR EVENTS and MOVE SCHEDULE
January 11 - February 14, 1998

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
January 11 January 12 January 13 January 14 January 15 January 16 January 17
STS-89 (SPHB-DM) Orb STS-87 Exp Integ. GSE |||STS-89 (SPHB-DM)
IVT Task 2 (MVAK) logistics moveto SSPF|||  Final Stow (MVAK)
STS-90 Gas beam
installation
\ STS-90 (Spacelab) closeout ]
January 18 January 19 January 20 January 21 January 22 January 23 January 24
Holiday STS-87 Exp Integ. Hard-||| STS-89 Launch
@ ware logistics move to
SSPF
\ STS-89 L aunch countdown ]
January 25 January 26 January 27 January 28 January 29 January 30 January 31
STS-90 payload instal- STS-90 Transfer payload|| STS-89 Landing a SLF |
lation into canister to OPF
|STS-89 payload de-int... |
ISTS-89 (SPHB-DM) 0...]
February 1 February 2 February 3 February 4 February 5 February 6 February 7
STS-89 (SPHB-DM) payload ||| STS-89 tunnel removal from
removal canister / transfer to stand
| STS-90 GAS Can IVT [|[ST520 Srie oM payioad | STS-90 orbiter/payload integrated ops I
\ STS-90 GAS Can installation ] \ SPHB-DM de-integration ]
\ STS-90 orbiter integrated test (OPD) (U/R) ]
February 8 February 9 February 10 February 11 February 12 February 13 February 14
STS-89 (SPHB-DM) <2555, Happy Va-
transfer to SSPF 2 7 entine's
;. .- Day
SPHB-DM de-integration 0, 8

STS-90 orbiter/payload integrated ops
[ [

Tuesday, January 13, 1998




